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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

1. The Philippine Department of Agriculture (DA) and Department of Health (DOH) will implement the 
Pandemic Fund - Resilient Philippines Project (the Project), as set out in the Grant Agreement. The 
International Bank for Reconstruction and Development (the Bank), acting as the administrator [of] 
the Pandemic Fund, has agreed to provide USD 18,840,000 financing for the Project, as set out in 
Agreement.  

2. The Recipient shall ensure that the Project is carried out in accordance with the Environmental and 
Social Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner 
acceptable to the Bank. The ESCP is a part of the Grant Agreement. Unless otherwise defined in this 
ESCP, capitalized terms used in this ESCP have the meanings ascribed to them in the Agreement.  

3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the 
Recipient shall carry out or cause to be carried out, including, as applicable, their respective 
timeframes; institutional, staffing, training, monitoring and reporting arrangements; and grievance 
management. The ESCP also sets out the environmental and social (E&S) documents that shall be 
prepared or updated, consulted, disclosed and implemented under the Project, consistent with the 
ESSs, in form and substance acceptable to the Bank. Said E&S documents may be revised from time 
to time with prior written agreement by the Bank. As provided for under the referred Agreement, the 
Recipient shall ensure that there are sufficient funds available to cover the costs of implementing the 
ESCP.  

4. As agreed by the Bank and the Recipient, this ESCP will be revised from time to time, if necessary, to 
reflect adaptive management of Project changes or unforeseen circumstances or in response to 
Project performance. In such circumstances, the Bank and the Recipient agree to update the ESCP to 
reflect these changes through an exchange of letters signed between the Bank and the Recipient’s 
Representative specified in the Agreement. The Recipient shall promptly disclose the updated ESCP. 

5. The subsection on “Indicators for Implementation Readiness” below identifies the actions and 
measures to be monitored to assess Project readiness to begin implementation in accordance with 
this ESCP. Nevertheless, all actions and measures in this ESCP shall be implemented as set out in the 
“Timeframe” column below irrespective of whether they are listed in the referred subsection. 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

IMPLEMENTATION ARRANGEMENTS AND CAPACITY SUPPORT 

A ORGANIZATIONAL STRUCTURE 
 
Establish and maintain a Project Management Office (PMO) in DA and DOH, respectively, with 
qualified staff and resources to support management of environmental, social, health and safety 
(E&S) risks and impacts of the Project, including a Social Specialist and Environmental Specialist. 

No later than 90 days after the 
effectiveness date and thereafter 
maintain these positions 
throughout Project 
implementation. 

DA-Bureau of Animal 
Industry (BAI) and DOH 

B CAPACITY BUILDING PLAN/MEASURES 
 
Prepare and implement the relevant capacity building, institutional –strengthening measure   and 
orientation activities: 
 

• Training and orientation for PMO staff, Contractors, and communities on the project E&S 
risks and impacts, relevant ESSs, project E&S instruments, Grievance Redress Mechanism 
(GRM), Prevention of Sexual Exploitation and Abuse (PSEA) and Gender Equality, Disability, 
Sexual Harassment and Gender-Based Violence (GBV), Social Inclusion (GEDSI), and E&S 
monitoring and supervision.  

 
 
Within six months after the project 
effectiveness  

 
 
DA-BAI and DOH 

MONITORING AND REPORTING 

C REGULAR REPORTING  
 
Prepare and submit to the Bank, as part of the overall project progress reports, regular monitoring 
reports on the environmental, social, health and safety (E&S) performance of the Project, including 
but not limited to the implementation of the ESCP, stakeholder engagement activities, and 
functioning of the grievance mechanism.  
 

Submit six-monthly reports to the 
Bank throughout Project 
implementation, commencing after 
the Effective Date. Submit each 
report to the Bank no later than 
[30] days after the end of each 
reporting period.  
 
The reporting template to be 
discussed during the first mission; 
finalization can be part of the Aide 
Memoire. 

DA-BAI and DOH 

 INCIDENTS AND ACCIDENTS  

 
Promptly notify the Bank of any incident or accident relating to the project which has, or is likely to 
have, a significant adverse effect on the environment, the affected communities, the public or 
workers, including those resulting in death or significant injury to workers or the public; acts of 
violence, discrimination or protest; unforeseen impacts to cultural heritage or biodiversity 
resources; pollution of the environment; dam failure; forced or child labor; displacement without 

Notify the WB no later than 48 
hours after learning of the incident 
or accident. Provide available 
details upon request.  
 
Provide subsequent report to the 
Bank within a timeframe 
acceptable to the Bank. 

DA-BAI and DOH 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

due process (forced eviction); allegations of sexual exploitation or abuse (SEA), or sexual 
harassment (SH); or disease outbreaks. Provide available details of the incident or accident to the 
Bank upon request. 
 
Arrange for an appropriate review of the incident or accident to establish its immediate, underlying 
and root causes.  Prepare, agree with the Bank, and implement a Corrective Action Plan that sets 
out the measures and actions to be taken to address the incident or accident and prevent its 
recurrence.  

 
 

ESS 1:  ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS 

1.1 ENVIRONMENTAL AND SOCIAL ASSESSMENTS AND/OR PLANS  
 
Monitor and supervise implementation of E&S requirements including Environmental and Social 
Management Plans (ESMPs) and ESCP. Update and disclose the ESMPs and ESCP as needed. 
 

Throughout project 
implementation 
 

DA-BAI 

1.2 MANAGEMENT OF CONTRACTORS  
 
Incorporate the relevant aspects of the ESMPs and ESCP into contractual arrangements.  
 
Require contractors and supervising firms to provide monthly monitoring reports on Environmental, 
Social, Health and Safety (ESHS) performance in accordance with the metrics specified in the 
respective bidding documents and contracts, and submit such reports to the Bank. 
 
 

As part of the preparation of 
procurement documents and 
respective contracts.  
Supervise consultants/contractors 
throughout Project 
implementation. Copies of relevant 
contracts provided to the Bank 
upon request.  
 
The reporting template to be 
discussed during the first mission; 
finalization can be part of the Aide 
Memoire. 

DA-BAI 

1.3 TECHNICAL ASSISTANCE  
 
Carry out the consultancies, studies, capacity building, training, and any other technical assistance 
activities under the Project in accordance with terms of reference acceptable to the Bank, that are 
consistent with the ESSs. Thereafter prepare and finalize the outputs of such activities in 
compliance with the terms of reference. 

Throughout Project 
implementation.   
 
 

DA-BAI and DOH 

1.4 CONTINGENT [EMERGENCY] [EARLY] RESPONSE FINANCING 
Not relevant  

  

1.5 ASSOCIATED FACILITIES 
Not relevant 

   

1.6 USE OF RECIPIENT’S ENVIRONMENTAL AND SOCIAL FRAMEWORK  DA-BAI and DOH 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

 

Promptly notify the Bank of any changes to the Recipient’s E&S Framework that may materially 
adversely affect the Borrower’s ability to manage the E&S risks and impacts of the Project in line 
with the ESSs and immediate measures taken or that are planned to be taken to address said 
changes and the ensuing potential risks and impacts of the Project. If such changes adversely affect 
relevant E&S risk management aspects of the Project, the Borrower and the Bank shall agree to 
implement relevant measures and actions to address them.  
 
The ESCP shall be updated to reflect such agreed actions. 
 

 
After Bank’s approval date of the 
project, and thereafter implement 
throughout Project 
implementation. 

1.7 COMMON APPROACH 
Not relevant 

  

1.8 ACTIVITIES SUBJECT TO RETROACTIVE FINANCING 
Not relevant 

  

ESS 2:  LABOR AND WORKING CONDITIONS   

2.1 LABOR MANAGEMENT PROCEDURES 
 
Ensure that Project workers are engaged in the implementation of the Project in accordance with 
ESS2. To this end, implement the following measures as applicable: 
 

a) Provide Direct and Contracted Project Workers with information and documentation that is 
clear and understandable regarding their terms and conditions of employment through 
written contracts setting out their rights, including, inter alia, rights related to hours of work, 
wages, overtime, compensation, and benefits, as well as written notice of termination of 
employment, and details of severance payments, as applicable.  

b) Implement occupational health and safety (including personal protective equipment, 
defensive driving, and emergency preparedness and response) measures, considering the 
General Environmental, Health and Safety Guidelines (EHSGs), the industry-specific EHSGs 
and other Good International Industry Practice (GIIP), as relevant. 

c) Implement measures, as applicable, to, inter alia: (i) prevent the use of all forms of forced 
labor and child labor; (ii) enable workers to benefit from, inter alia, access to grievance 
mechanisms without fear of retaliation; and (iii) provide effective freedom to form and join 
workers organizations or alternative mechanisms for expressing their concerns and protect 
their rights related to labor and working conditions. 

d) Develop a code of conduct for workers, which shall include measures to prevent and respond 
to sexual exploitation and abuse, and sexual harassment (SEA/SH) cases. 

 
As part of the preparation of 
procurement and recruitment 
documents and respective 
contracts.  
Supervise consultants/contractors 
throughout Project 
implementation. 

DA-BAI and DOH 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

e) Establish and operate a grievance mechanism for Direct and Contracted Project Workers.  

f) Incorporate the relevant requirements above in the E&S specifications of the procurement 
documents and contracts with third parties that engage Project workers in the 
implementation of the Project. 

 

2.2 GRIEVANCE MECHANISM FOR PROJECT WORKERS  
 
Establish and operate a grievance mechanism for Project workers, as described in the POM and 
ESMPs  and consistent with ESS2. 

Establish GM within 30 days of the 
Effectiveness Date and thereafter 
maintain throughout the Project 
implementation 

DA-BAI and DOH 

ESS 3:  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT  

3.1 WASTE MANAGEMENT PLAN 
 
Implement measures and plan to manage wastes as required in the ESMPs. 

Throughout Project 
Implementation 

DA-BAI 

3.2 RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT 
 
Incorporate resource efficiency and pollution prevention and management measures in the ESMPs 
to be prepared under action 3.1 above. 

Throughout Project 
Implementation 

DA-BAI 

ESS 4:  COMMUNITY HEALTH AND SAFETY 

4.1 TRAFFIC AND ROAD SAFETY 
 
Implement measures to manage traffic and road safety risks as required in the ESMPs. 

Throughout Project 
Implementation 

DA-BAI 

4.2 COMMUNITY HEALTH AND SAFETY 
 
Manage specific risks and impacts to the community arising from Project activities, including, 
possible outbreaks of infectious diseases in the community brought by project workers, and short-
term pollution due to construction activities, and include mitigation measures in the ESMPs. 

Throughout Project 
Implementation 

DA-BAI and DOH 

4.1 SEA AND SH RISKS 
 
Implement measures to address GBV, SEAH, and Child Protection risks and impacts that may arise 
during Project implementation such as orientation of all partners on the GBV, PSEAH, Child 
Protection Policy, and Whistleblowing Policy. 

Apply relevant country laws and 
DAR policies related to GBV 
prevention and response  

DA-BAI and DOH 

4.2 SECURITY MANAGEMENT 
 
Conduct a security risk screening for activities in conflict-affected areas. Where risks are rated 
Moderate or higher, prepare and implement a Security Management Plan (SMP) in coordination 
with relevant authorities and peace and security structures as appropriate.  
 

Throughout Project 
implementation. 

DA-BAI and DOH 
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MATERIAL MEASURES AND ACTIONS TIMEFRAME RESPONSIBLE ENTITY 

Screening and SMP, as applicable, before deployment; implement throughout. 

ESS 5:  LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT 

 Not relevant    

ESS 6:  BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES 

 Not relevant    

ESS 7: INDIGENOUS PEOPLES/SUB-SAHARAN AFRICAN HISTORICALLY UNDERSERVED TRADITIONAL LOCAL COMMUNITIES 

 Fulfill and execute the provisions related to Indigenous Peoples in the POM. 
 

 Throughout project 
implementation 
 

DA-BAI and DOH 

ESS 8: CULTURAL HERITAGE  

 Not relevant    

ESS 9: FINANCIAL INTERMEDIARIES  

 Not relevant   

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE 

10.1 STAKEHOLDER ENGAGEMENT PLAN  
 

Fulfill and execute the provisions on stakeholder engagement in relevant documents such as the 
POM and ESMPs. 

Throughout project 
implementation 

DA-BAI and DOH 

10.2 PROJECT GRIEVANCE MECHANISM  
  
Establish, publicize, maintain, and operate an accessible grievance mechanism, to receive and 
facilitate resolution of concerns and grievances in relation to the Project, promptly and effectively, 
in a transparent manner that is culturally appropriate and readily accessible to all Project-affected 
parties, at no cost and without retribution, including concerns and grievances filed anonymously, in 
a manner consistent with ESS10.  
 
The grievance mechanism shall be equipped to receive, register, and facilitate the resolution of 
complaints related to the social and environmental impacts of the Project. 
 

Establish the grievance mechanism 
prior to the start of Project 
implementation, and thereafter 
maintain and operate the 
mechanism throughout Project 
implementation. 

DA/BAI and DOH 

INDICATORS FOR IMPLEMENTATION READINESS 

 
The following actions are indicators for implementation readiness: 
(i) Completion of Project Operation Manual (POM) which includes reference to the E&S risks and impacts, key elements of ESS10 and ESS7, and ESCP and SEP 
implementation  
(ii) Appointment/recruitments of the E&S specialist in the DA-BAI PMO and DOH-PMO 
(iii) Training of E&S staff and related stakeholders  
 

 


