


SPECIAL PROJECTS PORTFOLIO

OVERALL (as of DECEMBER 2023)

FOREIGN-ASSISTED PROJECTS (FAPs)

38


₱ 159.97 B



LOCALLY-FUNDED PROJECTS (LFPs)

40

₱ 120.99 B



19 DEVELOPMENT PARTNERS

15 organizations with **Bilateral partnerships** amounting to **₱ 33.80 B** from **5 countries**


4 **Multilateral partnerships** amounting to **₱ 126.17 B**

FAO - 9 projects
₱ 2.85 B

WB - 5 projects
₱ 99.74 B


ADB - 2 projects
₱ 19.62 B

UNDP-GEF - 1 project
₱ 3.96 B



Category	Number	Cost
GAA	46	209,177,229.13
FAPs	6	88,188,046.65
LFPs	40	138,419,942.48
Regular	5	66,117,180.74
CII	25	6,423,454.00
Bureaus and Attached Agencies	10	48,448,547.74
NON-GAA	32	71,779,706.03
TOTAL	78	280,956,935.17

Of the 78 total special projects in CY 2023, 32 projects were turned over within CY 2023, including the projects resulting from the 2023 Budget amendments known as CII (Insertions) (Annex 5). Seventeen (17) of these turned over projects are FAPs amounting to PhP 87.65 billion; while the remaining 15 are LFPs amounting to PhP 5.57 billion.



DA Special Projects under the General Appropriations Act (GAA) are funded through and with attributions from the Government of the Philippines (GoP) while the Non-GAA are purely grant from development partners.

There are a total of five special projects completed within CY 2023 amounting to PhP 8.63 billion (Table 4). Additionally, five (5) projects amounting to PhP 5.33 billion are expected to be completed by December 31, 2023.

**SPECIAL PROJECTS PORTFOLIO
CY 2023**

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
38	FOREIGN-ASSISTED PROJECTS					159,967,752.69
10	LOAN					130,896,043.99
1	<u>Jalaur River Multi-Purpose Project Stage II (JRMPII)</u>	NIA	Region VI - Iloilo	Original: January 2012 - December 31, 2017 1st Extension: January 1, 2018 - December 31, 2021 2nd Extension: January 1, 2022 - December 31, 2023 3rd Extension: January 1, 2024-September 25, 2024 Loan validity extension: March 25, 2025	KEXIM Bank	11,262,130.05
2	<u>Chico River Pump Irrigation Project (CRPIP)</u>	NIA	CAR - Kalinga Region II - Cagayan	Original: September 7, 2018-September 6, 2021 Extension: September 7, 2021 - December 31, 2022 2nd extension: January 1, 2023-June 30, 2023	PRC	4,497,070.00
3	<u>Intensified Community-Based Dairy Enterprise Development Project</u>	NDA, PCC	NDA: Region II - Isabela, Cagayan Region III - Nueva Ecija, Pampanga, and Bulacan Region IV-A - Quezon and Laguna Region IV-B - Oriental Mindoro and Occidental Mindoro Region VI - Antique and Iloilo Region VII- Cebu and Bohol Region VIII - Leyte Region X - Bukidnon and Misamis Oriental Region XI - Davao City and Davao De Oro Region XII -	August 1, 2019-December 31, 2026	US PL480	1,967,000.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
			Sarangani, South Cotabato and North Cotabato PCC- Region II - Isabela, Cagayan Region III - Nueva Ecija, Pampanga, and Bulacan Region VII- Cebu and Bohol Region IX- Zamboanga Del Sur Region X - Bukidnon			
4	<u>Profiling of Economically Important Diseases of Swine and Cattle in the Management, Surveillance and Control</u>	UPLB-CVM	Region IV-A-Laguna	Original: June 1, 2015 - December 31, 2017 1st extension: January 1, 2018 - December 31, 2021 2nd extension: January 1, 2022 - Dec 31, 2022 3rd extension: January 1, 2023 - December 31, 2023 4th extension: January 1, 2024- October 31, 2024	US PL480	167,558.00
5	<u>Climate Change Action Program (CCAP)</u>	BTr, CCC, DA, DENR, DOE, DOTr, ERC, IC, LLDA, DBM, BSP and PCIC PPRMD, CRAO NOAP, BSWM, Biotech Program, BAR	NCR	Subprogram 1: January 2020 to March 2022 Subprogram 2: April 2022 to March 2024	ADB-AFD	19,600,500.00
6	<u>Fourth Disaster Risk Management (DRM) Development Policy Loan with Catastrophe-Deferred Drawdown Option (CAT-DDO4)</u>	PRDP	NCR	November 29, 2021 to December 31, 2024 (Proposed Closing Date: June 30, 2023)	WB	27,311,750.00
7	<u>Mindanao Inclusive Agriculture Development Project (MIADP)</u>	MIADP PSO Mindanao	Region 9, 10, 11, 12, 13, and BARMM	2023-2028	WB	6,163,076.70

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
8	<u>Philippine Fisheries and Coastal Resiliency (FishCoRe)</u>	DA-BFAR / FishCoRe PMO	NCR, Region 1, III, IV-A, IV-B, VII, VIII, IX, X, and XIII (FMA 6 and 9)	2023-2029	WB	10,260,649.90
9	<u>Philippine Rural Development Project (PRDP) Scale Up</u>	PRDP NPCO	Nationwide	2024-2029	WB	38,574,360.00
10	<u>Post Disaster Stand-by Loan Phase III</u>	PRDP NPCO	Nationwide	2023-2026	JICA	11,091,949.34
27	GRANT					11,640,948.69
1	<u>Development of the Philippine Food Chain Logistics Master Plan 2022-2033</u>	DA OUSC	NCR	May 13, 2022 - May 23, 2023 Extended Consulting Services from IDOM	ADB	19,236.00
2	<u>Sustainable Development and Good Agricultural Practices in the Philippine Coconut Supply Chain (SDGCoco Project)</u>	Department of Agriculture – Philippine Coconut Authority (PCA), Deutsche Gesellschaft für Internationale Zusammenarbeit (GIZ)	Region IV-A - Laguna and Quezon Region V - Camarines Norte	August 16, 2021 - March 31, 2024	GIZ	108,090.35
3	<u>Improving Smallholder Livelihoods through Business Models (Cacao+)</u>	Department of Agriculture – High Value Crops Development Program (HVCDP)	Region X- Misamis Oriental and Bukidnon Region XI-Davao de Oro, Davao del Norte, Davao Oriental and Davao Occidental Region XII-Sarangani Region XIII-Agusan del Sur, Agusan del Norte	June 21, 2021 - September 30, 2024	GIZ	435,510.95
4	<u>Capacity Development and Experience Sharing for Rice Value Chains through South-South and Triangular Cooperation (SSTC) (GCP/GLO/229/ROK)</u>	DA PhilRice	Region III - Nueva Ecija	January 22, 2021 - June 30, 2024	FAO	3,540.17
5	<u>Building Capacity on Promoting Economically and Environmentally Efficient Rice Production through Direct-Seeded Rice (TCP/RAS/3802)</u>	DA PhilRice	Region III - Nueva Ecija, Zambales	June 1, 2022 - July 31, 2023 1st Extension: June 1, 2022-October 31, 2023	FAO	2,685.82

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
6	<u>Support to Agriculture and Agribusiness Enterprises Mindanao for Sustainable Development (GCP/PHI/069/ROK)</u>	RFO XII and BARMM	Region XII - North Cotabato BARMM - Maguindanao	Original: January 1, 2019 - December 31, 2021 1st Extension: January 1, 2022 - June 30, 2022 2nd Extension: July 1, 2022 - June 30, 2023 3rd Extension: July 1, 2023 - December 31, 2023	FAO-KOICA	269,360.00
7	<u>Support to Agriculture-Based Livelihoods and Enterprises for Sustainable Peace and Development in Maguindanao and Cotabato (OSRO/PHI/802/NZE)</u>	RFO XII and BARMM	Region XII - Cotabato BARMM - Maguindanao	December 2020 - September 2022 Extension: October 1, 2022-June 30, 2023	FAO-NZE	134,000.00
8	<u>Farm Mechanization Program for Small Sugarcane Landholders</u>	Department of Agriculture - Sugar Regulatory Administration (SRA)	Region II - Cagayan, Isabela Region III - Pampanga, Tarlac Region IV-A - Batangas Region V - Camarines Sur Region VI - Iloilo, Capiz, Negros Occidental Region VII - Negros Oriental, Cebu Region VIII - Leyte Region X - Bukidnon Region XI - Davao Region XII - North Cotabato	June 1, 2021 - June 30, 2026	JPEPA	374,754.10
9	<u>Project for Market-Driven Enhancement of Vegetable Value Chain in the Philippines (MV2C-TCP) (formerly Improvement of the Value Chain of Selected Vegetables in Selected Areas in the Philippines)</u>	DA AMAS	CAR - Benguet IV-A - Quezon	February 1, 2022 - February 29, 2028	JICA	230,296.44
10	<u>National Seed Technology Park - Knowledge Transfer Project</u>	BPI	NCR	April 1, 2022 - March 31, 2024	Kingdom of The Netherlands	14,980.93

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
11	<u>Enhancing Local Capability to Design, Develop and Manufacture Agricultural Machineries to Accelerate Mechanization of Philippine Agriculture</u>	PhilMech	Region III-Nueva Ecija	January 1, 2021 - December 31, 2026	KOICA	370,545.60
12	<u>Establishment of Smart Greenhouse and Capacity Building in the Philippines Project</u>	DA-RFO VI and RFO X	Region VI - Iloilo Region X - Bukidnon	September 1, 2020 - December 31, 2023	MAFRA	186,040.80
13	<u>Philippine-Sino Center for Agricultural Technology - Technical Cooperation Program Phase III (PhilSCAT III)</u>	PhilSCAT PMO	Region III	Original: January 1, 2018 - October 31, 2021 1st Extension: November 2021 - October 31, 2022 2nd Extension: November 1, 2022 to April 30, 2023	Ministry of Commerce	303,222.11
14	<u>FishRight Program</u>	BFAR	Region IV-B - Calamianes Island Group Region V - Region VI - Region VII- Visayan Sea and South Negros	March 30, 2018 - March 29, 2023 Extension: March 30, 2023 - March 29, 2025	USAID	1,647,435.80
15	<u>Building Safe Agricultural Food Enterprises (B-SAFE)</u>	PRS Winrock International	Region I - Pangasinan Region IV-A - Batangas Region X - Bukidnon and Misamis Oriental	October 1, 2019 - September 30, 2023	USDA	442,439.20
16	<u>Cooperative Threat Reduction Integrating Contract (CTRIC)</u>	DA (BAI-Animal Disease Diagnosis and Reference Laboratory ADDRL)	Region IV-A - Batangas	March 21, 2023-December 31, 2026	US DTRA	140,699.09
17	<u>Mass Production of Three (3) NSIC Registered Garlic Varieties Adaptive to Selected Areas in CAR, Region IV-A, and Region V with Potential to Bulbs/Bulbils Production</u>	Bureau of Plant Industry-Los Baños National Crop Research Development and Production Support Center (BPI-LBNCRDP SC)	Region CAR-Sablan Benguet Region IV-A-Laguna Region V-Pio Duran, Albay	January 1, 2023-December 31, 2023	KOPIA	1,500.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
18	<u>Restoring Livelihoods and Enhancing Resilience of Farmers and Fisherfolk Affected by Typhoon Rai (Odette) Project of DA</u>	Department of Agriculture - FPOPD	Region VII-Bohol Region VIII-Southern Leyte Region XIII-Surigao del Norte	July 1, 2022 - June 30, 2024	FAO	100,000.00
19	<u>Agriculture Sector Readiness for enhanced climate finance and implementation of Koronivia joint Work on Agriculture priorities in Southeast Asia</u>	Department of Agriculture - CRAO	NCR	July 1, 2023 - 2027	FAO	24,750.00
20	<u>Technical support to develop Livestock and Poultry Traders and Transport Registry system</u>	Department of Agriculture - BAI	Region III - Pampanga	July 1, 2022 - December 31, 2023	FAO	5,500.00
21	<u>Improving the Rice Supply Chain to Ensure Quality of Seeds and Milled Rice for Distribution and Buffer Stocks in the Philippines</u>	DA-PhilRice and National Food Authority (NFA)	Region I- Pangasinan, Ilocos Norte, La Union Region II-Isabela, Cagayan, Nueva Vizcaya Region III-Nueva Ecija, Tarlac, Bulacan	Project document: November 1, 2022- December 31, 2026 turnover: May 17, 2023 inception: June 23, 2023	MAFRA	281,036.61
22	<u>Safe Vegetable Production Technology Dissemination and Vegetable Distribution System Improvement (SAVERS) Project</u>	Department of Agriculture (DA) - Agricultural Training Institute (ATI)	CAR – Benguet Region I – Pangasinan Region II – Nueva Vizcaya Region III – Pampanga Region IVA – Cavite, Laguna, Batangas, Rizal, Quezon Region V – Camarines Norte	Start Date: May 2023 End Date: June 2024 (Proposed extension date: October 2024)	JAEC	83,269.82
23	<u>Development of Pilot Village Project through the Establishment of Protective Cultivation and Postharvest Management of Vegetables in the Philippines</u>	Bureau of Plant Industry-Los Baños National Crop Research Development and Production Support Center (BPI-LBNCRDP SC) in collaboration with PhilRice	Region III-Zaragoza, Nueva Ecija Region IV-A-Siniloan, Laguna, Lucban, Quezon	NEDA Endorsement 23 March 2022 and 25 January 2023 Turnover: June 26, 2023- 2025	KOPIA	12,000.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
24	<u>Securing Long-term Sustainability of Multi-functional Landscapes in Critical River Basins in the Philippines</u>	DA-BSWM	Region 10	NEDA Endorsement - November 2, 2022	UNDP-GEF	3,964,583.90
25	<u>Establishment of Agriculture-Based Central Data Ecosystem</u>	DA-ICTS	DA Central, RFOs 1 - 13, Bureaus, Attached Agencies, and Corporations	2023-2026 August 2023 (Turned-over PDS to SPCMAD)	MAFRA	177,304.97
26	<u>Improving Capacities on the Adoption of a Harmonized Mechanization Index to Increase the Level of Mechanization Efficiency of Rice and Corn Production (TCP/PHI/3907/C3)</u>			2023-2024	FAO	5,500.00
27	<u>Adapting Philippine Agriculture to Climate Change (APA) Project</u>			2023-2030	GCF-FAO	2,302,666.03
1	LOAN WITH GRANT					17,430,760.00
1	<u>Philippine Rural Development Project (PRDP) Additional Financing 2</u>	PRDP NPCO	Nationwide	September 24, 2021 - July 31, 2025	WB	17,430,760.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
40	LOCALLY FUNDED PROJECTS					120,989,182.48
7	Regular LFPs					67,073,430.09
1	<u>Integrated Marine Environment Monitoring System (IMEMS) Phase 2</u>	BFAR	Nationwide	Original: January 1, 2018 - December 31, 2021 1st Extension: January 1, 2022 - December 31, 2022 2nd Extension: January 1, 2023 - June 30, 2023	GoP	2,097,819.09
2	<u>SOCSKSARGEN Integrated Food Security Program (SOCSKSARGEN-IFSP)</u>	RFO XII	Region XII	January 1, 2017 - December 31, 2022 (by virtue of Executive Order No. 11, s. 2016)	GoP	195,960.00
3	<u>Special Area for Agricultural Development (SAAD) Phase 2</u>	DA and BFAR	All regions (except BARMM)	January 1, 2023 - December 31, 2028	GoP	725,401.00
	<u>Bureau of Fisheries and Aquatic Resources - Special Area for Agricultural Development (BFAR-SAAD) Phase 2</u>	DA and BFAR	All regions (except BARMM)	January 1, 2023 - December 31, 2028	GoP	486,750.00
4	<u>Rice Competitiveness Enhancement Program</u>	DA FOS	Nationwide	September 1, 2019 - September 30, 2024	GoP	60,000,000.00
5	<u>Binhi ng Pag-asa Program</u>	ATI	Multi Region FY 2023 (Region V - Masbate and Region IVA - Batangas)	Original: January 1, 2018 - December 31, 2022 Fund Validity Extension per RA 11640 2022: 100,000,000.00 (continuing) 2023: 20,000,000.00	GoP	280,000.00
6	<u>Balik Probinsya Bagong Pag-asa Program</u>	DA CRAO	Nationwide	January 1, 2021 - December 31, 2025 2021-2025 2022: 500,000,000.00 (continuing)	GoP	1,000,000.00
7	<u>Establishment of the Department of Agriculture (DA) Cold Examination Facility for Agriculture (CEFA)</u>	DA BAI	PRLI Angat Truck Terminal, General Alejo Santos Highway, Brgy. Nuigan, Angat Bulacan Region XI (Sasa Wharf, Buhangin,	January 1, 2023-December 31, 2024	GoP	2,287,500.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
			Davao City, Davao del Sur) Toledo, Cebu (no specific site yet)			
4	Flagship Fish Ports Projects					21,123,736.65
1	<u>Nationwide Fish Ports Project Package III</u>	PFDA	Region I - Pangasinan Region IV-A - Quezon Region V - Camarines Sur Region VI - Iloilo Region XI - Davao	November 5, 2018 - July 9, 2023	GoP	3,059,235.00
2	<u>Regional Fish Port Project for the Greater Capital Region (Formerly the Upgrading / Rehabilitation of the Navotas Fish Port Complex)</u>	PFDA	NCR - Navotas City	March 16, 2019 - December 31, 2023	GoP	14,065,180.00
3	<u>Rehabilitation /Improvement of the Zamboanga Fish Port Complex</u>	PFDA	Region IX - Zamboanga del Sur	June 25, 2018 - October 2, 2024	GoP	1,159,111.11
4	<u>Expansion and Improvement of the General Santos Fish Port Complex (GSFPC) Project</u>	PFDA	Region XII - South Cotabato	April 12, 2022 - December 31, 2025	GoP	2,840,210.54
4	Irrigation Projects					22,939,492.00
1	<u>Lower Agno River Irrigation System Improvement Project (LARISIP)</u>	NIA	Region I-Pangasinan Region III-Tarlac, Nueva Ecija	Original: January 2018 - December 2021 1st Extension: January 2022 - December 31, 2022 2nd Extension: January 1, 2023 - June 30, 2023	GoP	3,500,000.00
2	<u>Malitubog-Maridagao Irrigation Project (MMIP II)</u>	NIA	Region XII-North Cotabato BARMM-Maguindanao	Original: January 2011 - December 2018 1st Extension: January 2019 - June 30, 2022 Proposed 2nd Extension: July 1, 2022 - December 31, 2023	GoP	5,133,168.00
3	<u>Balog-Balog Multi-purpose Irrigation Project, Phase II (BBMPII)</u>	NIA	Region III-Tarlac	Original: January 2013 - December 31, 2018 Proposed Extension: January 2019 - December 31, 2025	GoP	13,370,000.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
4	<u>Malinao Dam Improvement Project (MDIP)</u>	NIA	Region VII-Bohol	Original: January 2014 - December 31, 2016 Proposed Extension: January 2017 - December 31, 2026	GoP	936,324.00
2	DA Introduced Initiatives					4,709,069.74
1	<u>Updating of the Registry System of Basic Sectors in Agriculture through the National Farmers and Fisherfolk Information System</u>	RSBSA NPMO	All regions	January 1, 2020 - December 31, 2024	GoP	2,998,931.74
2	<u>Kabuhayan, Kaunlaran ng Kababayang Katutubo (4K) Project</u>	4K NPMO	All regions (except Region VIII and BARMM)	Original: January 1, 2020 - December 31, 2022 Revised: January 1, 2020 - December 31, 2025	GoP	1,710,138.00
10	2022 Congressional-Introduced Initiatives (Budgetary Amendments by Congress)					1,588,000.00
1	<u>Aquaponics Program</u>	BFAR	NCR	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	3,000.00
2	<u>Agribusiness and marketing Assistance Service (AMAS) Enhanced KADIWA-2: Marketing Logistics Support Program (Food Supply Distribution Program)</u>	DA AMAS	NCR, Regions I, II, III, IV-A, V, VI, VII, XII	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	50,000.00
3	<u>Construction of Agricultural Drop-Off Center/ Trading Post in Aritao, Nueva Vizcaya</u>	DA RFO II	Region II - Nueva Vizcaya	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	10,000.00
4	<u>Construction of Agricultural Drop-off Center/ Trading Post in Brgy. Fely, Maconacon, Isabela</u>	DA RFO II	Region II - Isabela	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	5,000.00
	<u>Fuel Discount to Farmers and Fisherfolks</u>	DA FOS, BAFE, BFAR	All regions	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	500,000.00
5	<u>Implementation of a Livestock Development Project in the Province of Marinduque</u>	BAI, NLP, DA RFO IV B	Region IV-B - Marinduque	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	10,000.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
6	<u>Implementation of a Livestock Development Project in the Province of Ilocos Sur</u>	BAI, NLP, DA RFO I	Region I - Ilocos Sur	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	10,000.00
7	<u>Implementation of a Livestock Development Project in the Province of Pangasinan</u>	BAI, NLP, DA RFO I	Region I - Pangasinan	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	20,000.00
8	<u>Inclusive Agribusiness through Sustainable Agriculture and Fishery Enterprises (SAFE) Innovation Hub for Coconut and Other By-products for the Province of Camarines Sur</u>	DA RFO V	Region V - Camarines Sur	January 1, 2022 - December 31, 2023 Two-Year Fund Validity as per RA 11639	GoP	230,000.00
9	<u>Implementation of the Kadiwa ni Ani at Kita Program</u>	DA-AMAS	Nationwide NCR, Regions I, II, III, IV-A, IV-B, VI, VII, VIII, IX, XI, XII	January 1, 2022 - December 31, 2024 2022: 250,000,000.00 2023: 250,000,000.00	GoP	500,000.00
10	<u>Strengthening the Alab-Karbawan Project</u>	Philippine Carabao Center	Nationwide	January 2022 - December 2023	GoP	250,000.00
13	2023 Congressional-Introduced Initiatives					3,555,454.00
1	<u>Fuel Assistance to Farmers</u>	BAFE	All regions	January 1, 2023-December 31, 2024	GoP	510,447.00
2	<u>Fuel Assistance to Fisherfolks</u>	BFAR	All regions	January 1, 2023-December 31, 2024	GoP	489,553.00
3	<u>National Soil Health Program</u>	BSWM	All regions	January 1, 2020 - December 31, 2021; January 1, 2023 - December 2024	GoP	823,575.00
4	<u>Agriculture and Biosystem Engineering Management Information System (ABEMIS)</u>	BAFE	NCR	January 1, 2023-December 31, 2024	GoP	20,000.00
5	<u>Mainstreaming Climate Resilient Agriculture (CRA) in Regional Programs and Projects</u>	DA CRAO	Nationwide	January 1, 2023-December 31, 2024	GoP	150,000.00

No.	Project Title	Implementing Agency	Project Location	Duration	Funding Agency	Project Cost (Php '000)
6	<u>Young Farmers Challenge Program</u>	AMAS	Nationwide	January 1, 2021 - December 31, 2024 2022: 150,000,000.00 (continuing) 2023: 100,000,000.00	GoP	250,000.00
7	<u>Establishment of Fruits and Vegetables Processing Facilities in the Province of Camarines Sur</u>	DA RFO V	Region V - Camarines Sur	January 1, 2023 - December 31, 2024 2023: 290,000,000.00	GoP	290,000.00
8	<u>Implementation of the Farmers and Fisherfolk Enterprise Development Program under R.A. 11321 (Sagip Saka Act)</u>	AMAS	Nationwide	January 1, 2023- December 31, 2024 2023: 50,000,000.00	GoP	50,000.00
9	<u>Capacity Building of Farmers and Fisherfolk under R.A. 11321 (Sagip Saka Act)</u>	AMAS	Multi-Region	January 1, 2023- December 31, 2024	GoP	50,000.00
10	<u>Development of Salt Industry</u>	BFAR and NFRDI	Region I, III, IV-A, IV-B, VI, VII, IX	January 1, 2021- December 31, 2024 2021: 100,000,000.00 2023: 100,000,000.00	GoP	200,000.00
11	<u>Herd Build-up of Genetically-Improved Dairy Buffalos of the Philippine Carabao Center</u>	PCC	Region I, II, III, IV-A, VI, VII, VIII, IX, X, XII	January 1, 2023- December 31, 2024 2023: 698,879,000.00	GoP	698,879.00
12	<u>Fortified Organic Fertilizer Development Program</u>	FPA	Region II - Nueva Vizcaya Region IV-A - Batangas Region V - Albay	January 1, 2023- December 31, 2024 2023: 3,000,000.00	GoP	3,000.00
13	<u>Establishment of Weaving and Processing Centers</u>	PhilFIDA	CAR - Ifugao Region VI - Antique Region XIII - Agusan del Sur	January 1, 2023- December 31, 2024 2023: 20,000,000.00	GoP	20,000.00
78	GRAND TOTAL					280,956,935.17

ACRONYM

Development Partners

ADB	Asian Development Bank
AFD	Agence Francaise de Developpement
FAO	Food and Agriculture Organization
GEF	Global Environment Facility
GIZ	The Deutsche Gesellschaft für Internationale Zusammenarbeit
JAEC	Japan Agricultural Exchange Council
JICA	Japan International Cooperation Agency
JPEPA	Japan-Philippines Economic Partnership Agreement
KEXIM	The Export-Import Bank of Korea
KOICA	Korea International Cooperation Agency
KOPIA	Korea Partnership for Innovation of Agriculture
MAFRA	Ministry of Agriculture, Food and Rural Affairs
NL	Kingdom of Netherlands
UNDP	United Nations Development Programme
USAID	United States of Agency for International Development
USDA	United States Department of Agriculture
US DTRA	United States Defense Threat Reduction Agency
US PL480	US Public Law 480
WB	World Bank

Implementing Agencies

4Ks	Kabuhayan at Kaunlaran ng Kababayang Katutubo
ATI	Agricultural Training Institute
BAFE	Bureau of Agricultural and Fisheries Engineering
BAI	Bureau of Animal Industry
BAR	Bureau of Agricultural Research
BFAR	Bureau of Fisheries and Aquatic Resources
BPI	Bureau of Plant Industry
BSP	Bangko Sentral ng Pilipinas
BTr	Bureau of Treasury
BSWM	Bureau of Soils and Water Management
CCC	Climate Change Commission
DA	Department of Agriculture
DA-AMAS	Department of Agriculture-Agribusiness and Marketing Assistance Service
DA-CRAO	Department of Agriculture-Climate Resilient Agriculture Office
DA-FOS	Department of Agriculture-Field Operations Service
DA-FPOPD	Department of Agriculture-Field Programs Operational Planning Division
DA-HVCDP	Department of Agriculture-High Value Crops Development Program
DA-OUSC	Department of Agriculture-Office of the Undersecretary for Special Concerns
DA-PPRMD	Department of Agriculture-Project Packaging and Resource Mobilization Division
DA-PRS	Department of Agriculture-Policy Research Service
DA-RFO	Department of Agriculture-Regional Field Office
DAR	Department of Agrarian Reform
DBM	Department of Budget and Management
DENR	Department of Environmental Resource
DOE	Department of Energy
DOF	Department of Finance
DOTr	Department of Transportation

DSWD	Department of Social Work and Development
ERC	Energy Regulatory Commission
FPA	Fertilizer and Pesticide Authority
IC	Insurance Commission
LLDA	Laguna Lake Development Authority
NDA	National Dairy Authority
NFRDI	National Fisheries Research and Development Institute
NIA	National Irrigation Administration
NLP	National Livestock Program
NOAP	National Organic Agriculture Program
PCC	Philippine Carabao Center
PCIC	Philippine Crop Insurance Corporation
PFDA	Philippine Fisheries Development Authority
PhilFIDA	Philippine Fiber Industry Development Authority
PhilMech	Philippine Center for Postharvest Development and Mechanization
PhilRice	Philippine Rice Research Institute
PMO	Project Management Office
SRA	Sugar Regulatory Administration